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Executive Summary

USAID requested the Tetra Tech (Tt) 
Afghanistan Engineering Support Program 
(AESP) to perform an assessment of the 
existing HDPE fire water distribution 
piping, a major component of the fire 
suppression system at Tarakhil Thermal 
Power Plant (TPP) near Kabul, Afghanistan.  
Currently, the HDPE piping leaks when the 
system is pressurized. 

The objective of this work order was for Tt 
to provide a report composed of a short 
technical evaluation of the current HDPE 
fire water distribution piping, a background 
of the previous problems with the current 
HDPE piping at Tarakhil TPP, and short-
term and long-term alternatives and 
recommendations with estimated costs to 
correct defective fire-suppression system 
component(s).  Tt performed two site visits 
to Tarakhil TPP on March 19, 2013 and 
March 26, 2013 to collect data and discuss 
the ongoing problems with Tarakhil TPP 
personnel.  These personnel were on-site 
during the fire suppression system 
construction and involved with the 
subsequent repairs. Given the limited design 
and construction information available for 
the fire suppression system, Tt’s discussions 
and site visits with plant personnel serve as 
the basis for the technical assessment of the 
HDPE fire water distribution piping within 
this report. 

There are currently five documented leaks in 
the HDPE fire water distribution piping that 
have been identified since the HDPE piping 
was pressure tested on June 5, 2012.  The 
pressure test was performed as part of the 
USAID AESP WO-LT-0057 “Fire 
Suppression Systems Assessment at 
Tarakhil Thermal Power Plant.”  One of the 
recorded leaks is underground, two of the 
leaks involve water hydrants that have 
leaking seat valves, one leak is on the above 
ground gate valve in the pipe connection to 

Treatment House #2, and one leak was on 
the Power-House Building A connection, 
however this last leak has recently been 
repaired.  

Short and Long Term Alternatives were 
evaluated based on reliability, cost, and 
construction time.  Three short term 
alternatives were developed to quickly and 
temporarily provide fire suppression to the 
three Power-House Buildings (A, B, and C) 
while permanent deficiency repairs are 
performed on the existing HDPE fire water 
distribution system.  USAID has stated that 
restoring the Power-House Building fire 
suppression system as soon as possible is of 
paramount importance for insurance 
purposes. 

The recommended short term alternative is 
Short Term Alternative 1, Provide 
Temporary Fire Suppression Using the 
Existing Pump and New Temporary Lines. 
Short Term Alternative 1 would cost 
approximately $28,000 and take 
approximately three weeks to complete. 

Three Long Term Alternatives were 
developed to provide permanent restoration 
of the entire fire suppression system 
throughout Tarakhil TPP.  This could be 
accomplished by repairing or replacing 
existing defective HDPE fire water 
distribution piping.   

The recommended long term alternative is 
Long Term Alternative 1, Total 
Replacement of the Water Distribution 
System.  Long Term Alternative 1 would 
cost approximately $297,000 and take 
approximately nine weeks to complete. 

Included in the cost estimates are flexible 
connections that should be installed on the 
buildings connected to the HDPE pipe-loop.  
There have been significant repairs on all of 
the Power-House Building connections. 
Since these building connections are rigid 
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pipes, slight differential settlement of the 
soil or seismic activity can put tremendous 
stresses on the ridged pipe building 
connection joints.  The approximate cost to 
install flexible connections at Power-House 
Buildings A, B, and C is an additional 
$1,800.  The approximate cost to install 
flexible connection at all buildings (10 total) 
is an additional $6,000.  Flexible fittings at 
all the building connections are included in 
the recommended long term alternative - 
Long Term Alternative 1, Total 
Replacement of the Water Distribution 
System cost estimates. 

Regardless of the alternatives chosen, any 
new piping should be installed under 
stringent QA and QC procedures, including 
the selection of the construction contractor 
(potential contractors should be evaluated on 
reputation and cost), a thorough shop 
drawing review process, compacted 
backfilling, pipe pressure testing, and 
construction observation. 
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1.0 Background 

The construction of the Kabul, Afghanistan Tarakhil Thermal Power Plant (TPP) was 
completed in 2012.  Black and Veatch (B&V) was the design and construction engineer for 
the project.  However, since 2012, B&V has demobilized and no longer has a presence at 
Tarakhil TPP.  Operation and ownership of the Tarakhil TPP has been transferred to Da 
Afghanistan Breshna Sherkot (DABS).  Problems with the HDPE fire water distribution 
piping have reportedly been an ongoing problem since pipe construction was completed in 
November 2010.  Five (5) leaks have developed since B&V has demobilized from the site. 
 
Tetra Tech (Tt) was first made aware of this issue when a study was performed to assess 
deficiencies in the fire suppression system in June 2012 as part of USAID Afghanistan 
Engineering Support Program (AESP) WO-LT-0057 “Fire Suppression Systems Assessment 
at Tarakhil Thermal Power Plant.”  The assessment involved a visual inspection of the fire 
suppression system and a summary report of the findings. As part of the study, Tt witnessed a 
pressure test of the HDPE piping.  During the June 2012 site visit, , B&V 
Program Director, stated that “all of the defective fused HDPE joints had been unearthed and 
repaired, but a record of testing was not available.”  B&V had agreed to pressure test the 
piping using the Plastic Pipe Institute (PPI) test procedure proposed by Tt in the WO-LT-
0057 “Fire Suppression Systems Assessment at Tarakhil Thermal Power Plant – Final 
Report” submitted on June 26, 2012. 
 
The PPI testing procedure is as follows: 
 

1. Increase the system pressure to one and a half (1.5) times the design working pressure 
for approximately four (4) hours 
a. Tarakhil TPP design pressure equals 125 psi 
b. 125 psi X 1.5 = 188 psi 
 

2. Reduce the pressure by 10 psi for one hour, the pressure must remain within 5% of 
this reduced value for the test to indicate no leaks in the pipe system at the time of 
testing 
a. 188 psi – 10 psi = 178 psi 
b. - 5% of 178 psi = 169 psi 
c. + 5% of 178 psi = 187 psi 

 
The test outlined above was conducted on June 5, 2012.  The results of this test can be found 
in the WO-LT-0057 “Fire Suppression Systems Assessment at Tarakhil Thermal Power Plant 
– Final Report” submitted on June 26, 2012 in Section 2.2.3 “Pressure Testing”.  The Final 
Report shows the test pressure dropped from 178 to 173 psi, approximately 2.8%.  This 
indicates that the pipe should hold the working pressure of 125 psi. However, the system 
developed another leak 17 days after the test. 
 
Reports of continued leaking in the HDPE piping during system pressurization are the basis 
for the WO-A-0090 Tarakhil Thermal Power Plant HDPE Fire Water Distribution Piping 
Assessment Report.  Tt conducted a site inspection on March 19, 2013 to gather data and 
discuss the specifics of ongoing problems with the HDPE piping with DABS personnel.  Tt 
met with Engineer , DABS Tarakhil TPP Manager, and , an 
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ex-B&V employee who currently works for DABS.   was working for B&V as 
the Training Coordinator and was on-site during the construction of the HDPE piping as well 
as the recent pipe repair work.  During the site visit, Tt and DABS discussed the history of 
the HDPE piping failures and subsequent repairs.   Engineer  provided a drawing 
which identifies the location of the piping repairs and the date on which the piping repairs 
occurred, see Appendix 1, “Pipe Repair Location from DABS.”  Tt added the repair 
designation number and repair type to this drawing from the documents in Appendix 2, 
“DABS Fire Suppression System Reports.”  USAID OEGI, and  
P.E., USAID OEGI COR – Tarakhil Thermal Power Plant, also attended this site visit. 
 
Although  was not involved in the installation of the HPDE piping, he was 
involved in the B&V management team discussions related to many aspects of the Tarakhil 
TPP construction.  According to  recollection, the original construction of the 
HDPE piping was conducted with inadequate quality assurance (QA) and quality control 
(QC).   added that he did not see any back filling compaction of the pipe trench 
during construction and expressed concerns that the system appeared to have no provisions to 
protect against seismic activity on the pipe joints.   further recalled that the fused 
joints of many of the HDPE pipes were suspected of being insufficiently heated.  Engineer 
Ahmadzi reported that DABS was not allowed to photograph repairs being made to the pipes 
when the plant was under B&V’s control.  
 
Following evaluation of the data received during the March 19, 2013 site visit, Tt initiated 
further discussions with Engineer  that resulted in a second site visit on March 26, 
2013.  Engineer provided Tt with two (2) documents: the first document, a 
spreadsheet detailing break and repair dates, the contractor who made the repairs, and how 
long the fire water pump station was turned off; and a second document containing a 
historical account of the HDPE fire water distribution piping from the start time of 
construction in September 2010 to present.  These documents can be found in Appendix 2, 
“DABS Fire Suppression System Reports.” 
 
During the March 26, 2013 meeting, the focus of discussion was about two (2) items: Item 1, 
“How did the joints fail?” and Item 2, “What is the main cause of the failures?”   
confirmed that B&V had studied these two (2) items and examined several failed heat-fused 
joints.  It was discovered there was only partial fusing in the joints and that portions of the 
failed fuses had “bare HDPE surfaces,” as described by , that were unaffected by 
the heat fusion process.   in a March 27, 2013 telephone conversation with Tt, 
said B&V “had concerns that inadequate heat was used in the heat-fusion process on some of 
the HDPE joints.”  An example of a failed heat-fused joint is shown below in Figure 1, 
“Failed HDPE Heat-Fused Joint.” 
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Figure 1 – Failed HDPE Heat-Fused Joint (Courtesy B&V) 

 
 
It is unknown at this point, how many of the existing estimated 436 heat-fused joints (See 
Table 1, “Number of Valves and Fittings in the System”) in the HDPE piping are 
inadequately fused (See Table 2, “Number of Joint Failures within the System”).  The data in 
Table 1 and Table 2 have been populated based on information and estimates available for 
the system provided by others. 
 

Table 1 
Number of Valves and Fittings in the System 

 
Item Number Notes 
Valves 27 Including Risers at buildings and Fire 

Hydrants 
Tee Fitting 25 Include FH T Fittings 
Elbow Fitting 90° 27  
Fire Hydrant 12  
Cross Fitting 1  
Approximate Number of Joints 436  
Length of Pipes (meters) 1,280  
Length of Fire Hydrant Pipes (meters) 48  



Prepared for:                                                                                                                                      Prepared By: 
 Tetra Tech, Inc.                

                            Afghanistan Engineering Support Program 
 
 

03302013 WO-A-0090 Tarakhil Thermal Power Plant                Page 5 
 

 
Table 2 

Number of Joint Failures within the System 
 

Type of Joint Failures 
Reported 

Number 
of Joint 
Repairs 

Approximate Number of  
connections in the System* 

Tee to Pipe 9 75 
Elbow to Pipe 5 54 
Flange to Pipe 11 54 
Pipe to Pipe 7 204 
Flange to Tee 1 16 
Flange to Elbow 1 3 
Reducer to Pipe 1 21 
Reducer to Flange 2 9 

Totals 37 436 
 

*Estimated based on data Tt received from DABS and in Appendix 2, DABS Fire 
Suppression System Reports. 

 
There are slight differences in the total number of recorded HDPE pipe repairs that have been 
performed to date.  According to the information received from DABS, around 40 “pipe-
leak” repairs have been made since November 2010 when construction had been completed 
on the HDPE piping.  Several of the reported pipe repairs were associated with leaking seats 
on fire hydrants, gate valve flanges, and connecting pipes to the Power-House Buildings.  
The 40 remaining pipe repairs were on heat-fused joints on the main 250 millimeter (mm) 
HDPE pipe-loop; primarily near tees.  
 
Repairs documented as “near tees and elbows” may have actually been work done on the 
flange connections because most of the HDPE pipe gate valves are located near tee and 
elbow fittings.  Tt took a photograph of a repair done on an HDPE heat-fused joint and the 
HDPE-metal flange fitting that was used to transition from HDPE to the metal flange of the 
gate valve when on site in June 2012, see Figure 2, “Excavated HDPE Pipe Repairs” below.   
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Figure 2 – Excavated HDPE Pipe Repairs 

 
DABS reported that all excavated and reheated fused repairs to leaking HDPE piping have 
held.  B&V coordinated these repairs to be completed by Kabul Amo Water Supply & 
Construction Company (KAWCC).  As previously shown in Figure 1, “Failed HDPE Heat 
Fused Joint," is a photograph of an HDPE heat-fused joint failure that  B&V, said 
was typical to other failed joints he had seen.  Tt was told B&V had used a “clamping 
harness” to repair several leaking HDPE pipe joints.  , B&V, provided Tt with a 
manufacturer’s cut sheet of the harness he said was used to repair three (3) HDPE pipe joints.  
The clamping device is a spit-sleeve fitting manufactured by Vitalic, Style 995.  The sleeve 
has rubber seal gaskets on both ends that are squeezed when the sleeve bolts are tightened to 
create a water tight sleeve around the HDPE heat-fused joint.  It offers an alternative to the 
reheated fused joint repair method.  
 
During both Tt site visits, the HDPE piping was not in service and not pressurized.  Since the 
June 2012 pressure test, five (5) leaks in the HDPE pipe system have been documented by 
DABS.  These leaks are listed below. 
 

 Two (2) leaks are related to the seats of fire hydrants, DABS is having problems 
procuring spare parts; 

 One (1) leak was in the 200 mm pipe connection to Power-House Building A, 
however, the leaking joint was excavated and re-fused on July 11, 2012; 
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 One (1) leak is in the above ground gate valve in the pipe connection to Treatment 
House #2; and 

 One leak (1) is in the gate valve located near the southeast corner of Power-House 
Building C.  The valve is covered by approximately twelve inches (12”) of concrete.  
When the valve leaks, water discharges up through the valve operator sleeve opening 
in the concrete.  Since the leak has not been excavated, it is unknown if the leak is in 
the heat-fused joint or the valve flange connections.  This area needs to be excavated 
to determine source of the water leak. 

Refer to Appendix 3, “Existing System Deficiencies” for the location of the five (5) recorded 
system leaks. 
 
Predicting future failure of joints is highly unreliable.  A high percentage of the tee 
connections in the system have been excavated and reheat-fused and the HDPE piping is 
buried, making visual inspection costly and difficult.  However, very few joints in long 
straight sections of the pipe-loop have failed. 
 
Within the HDPE pipe industry, it is recognized that “joints made following standard 
procedures and in optimum environmental conditions have mechanical properties 
approximately as good as those of the parent pipe.”  This is one of the most attractive 
properties of heat-fused HDPE pipe.  It can be installed without thrust blocking or restraint 
harnesses that are commonly used with push-on joint pressure pipe.  Based on data supplied 
by DABS, PE100 – Pn10 HDPE pipe was used in the system.  The working pressure rating 
for PE100 – Pn10 HDPE pipe is 145 psi while the operating pressure of the Tarakhil TPP 
system is 125 psi. 
 
Engineer confirmed, since June 22, 2012, the HDPE system was pressurized one 
time for 48 hours and then on four other occasions for about one hour or one-half hour.  
During the May 26, 2013 site visit, the jockey pump was started and the HDPE fire water 
distribution piping was pressurized to 125 psi.  The pressure rapidly dropped upon 
pressurization, possibly due to existing leaks discussed above.   stated, from his 
experience, small leaks in the piping system could correspond to rapid pressure drops.  The 
entire pipe system needs to be leak free to hold a pressure of 125 psi. 
 
There are twelve (12) fire hydrants in the HDPE piping system.  Of the current five (5) 
reported leaks in the HDPE piping, two (2) involve leaking fire hydrants.  DABS personnel 
stated that the leaks cannot be repaired because DABS does not have the replacement parts 
for the hydrant seat valves.  If the hydrant seat valves are not replaced, the combined rubber 
and metal seat parts within the hydrant will likely continue to be damaged beyond repair. 
 
In order to repair the existing fire hydrants, DABS needs replacement parts.  A stockpile of 
spare parts should be ordered so these replace parts are on site if future repairs are needed. 
 
The existing fire hydrants are dry type pillar hydrants Model Number 150NFH-1200 
manufactured by National Fire Fighting Manufacturing FZCO (NAFCCO).  The contact 
address of this company is shown below. 
 



Prepared for:                                                                                                                                      Prepared By: 
 Tetra Tech, Inc.                

                            Afghanistan Engineering Support Program 
 
 

03302013 WO-A-0090 Tarakhil Thermal Power Plant                Page 8 
 

National Fire Fighting Manufacturing FZCO 
World Headquarters 
Tel. : +971 4 815 1111 
Fax. : +971 4 815 1222 
P.O.Box : 17014, 
Dubai, United Arab Emirates. 
Email. : info@naffco.ae 
Web : www.naffco.com 

 
Since these fire hydrants are pressure rated at 232 psi, much higher than the 125 psi system 
working pressure, it is curious why the hydrant seat valves continue to fail.  It is possible that 
the plant operators are over tightening the hydrant operating nut.  A minor future operational 
change could potentially alleviate this problem.  In the future, the gate valve should be used 
to shut-off flow to the fire hydrants and the seating valve in the hydrant should be used to 
regulate flow from the hydrant.  Using the seating valves as the shut-off valve for the hydrant 
may be what is causing the seat valves to fail.  After using the hydrant, the gate valve should 
be closed and the hydrant should be closed; there is no need to “torque” hard on the operating 
nut of the hydrant.  
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2.0 Potential Short Term Solutions 

The short term solutions below are aimed at temporarily providing fire suppression protection 
to the three (3) Power-House Buildings (A, B, and C) while permanent deficiency repairs are 
performed on the existing HDPE fire water distribution piping.  USAID has stated that 
restoring the Power-House Buildings’ fire suppression system as soon as possible is of 
paramount importance for insurance purposes.  Three (3) alternatives were evaluated and 
detailed below.  For a comparison of the estimated costs and construction schedule of each 
alternative, see the end of this section. 

2.1 Short Term Alternative 1 – Provide Temporary Fire Suppression Using 
Existing Pump Station and Fire Water Storage Tank and Additional 
Temporary Lines 

Short Term Alternative 1 will provide fire suppression to the existing Power-House 
Buildings utilizing the existing fire water storage tank and pump house. 
 
Sufficient water storage and pumping capacity is available on site to suppress fires in 
the Power-House Buildings.  A new manhole would be constructed near the south 
west corner of Power-House Building A.  Repairs to the HDPE piping between the 
pump house and the new manhole need to be completed before this section of piping 
can be used as part of Short Term Alternative 1.  Above ground restraint joint piping 
would be routed from the new manhole to the three (3) Power-House Buildings just 
before the existing pipe enters the building.  A conceptual layout of the proposed 
branched piping route, cost estimate, and construction schedule are shown in 
Appendix 4, “Short Term Alternative 1.”  The cost estimate assumes the final 
reconstruction repair will not be completed by October 2013; therefore, insulation will 
be required for frost protection on the above ground pipe.  Short Term Alternative 1 
would cost approximately and take approximately three (3) weeks to 
complete. 
 
Alternative 1 – Advantages 

 Lowest cost of all alternatives 
 Shortest construction time 
 Utilizes existing pump and water storage capacity 
 No need to provide temporary storage and pumping capacity 
 Relatively easy construction 
 Would complete permanent repairs to the HDPE piping between the pump 

housed and new manhole location 
 
Alternative 1 – Disadvantages 

 Highest cost 
 When compared to the other alternatives, this option has no disadvantages 
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2.2 Short Term - Alternative 2 – New Temporary Fire Suppression System 

Short Term Alternative 2 will provide fire suppression to the existing Power-House 
Buildings utilizing new temporary fire water storage tank and pump facilities. 
 
New water storage and pumping capacity would be leased or procured.  The new tank 
would require a volume of fifty-five (55) cubic meters.  A tank of this volume will 
provide sufficient fire water suppression for two (2) hours for one (1) Power-House 
Building with all sprinklers discharging. The pumping requirement, for a tank of this 
volume, to provide 125 psi of pressure at the Power-House Buildings is 
approximately twelve (12) horsepower (hp).  The storage tank(s) will be located near 
the power house buildings to minimize the quantity of above ground piping 
requirements.  As in Short Term Alternative 1, Short Term Alternative 2 requires that 
new temporary above ground restraint joint piping be routed from the temporary 
pump and pipe branches and connected to the three Power-House Buildings just 
before the existing pipe enters the building.  A layout of the proposed piping route, 
cost estimate, and construction schedule are shown in Appendix 5, “Short Term 
Alternative 2.”  The cost estimate assumes the final reconstruction repair will not be 
completed by October 2013; therefore, insulation will be required for frost protection 
on the above ground pipe.  Short Term Alternative 2 would cost approximately 

 and take approximately four (4) weeks to complete. 
 
Alternative 2 - Advantages 

 Relatively easy construction 
 
Alternative 2 – Disadvantages 

 Longest construction time due to procuring or leasing new pump and water 
storage tanks 

 The temporary pump would be manually operated (the existing pump station 
operates on system pressure and is fully automated, this automatic pump is 
used in Alternatives 1 and 3)  

2.3 Short Term - Alternative 3 – Repair and Isolate Portions of the Existing 
System 

Short Term Alternative 3 will provide fire suppression to the existing Power-House 
Buildings utilizing existing repaired HDPE piping and the existing fire water storage 
tank and pump house. 
 
Repairs to existing HDPE piping along the flow route to the existing Power-House 
Buildings will be completed to restore fire suppression capability.  Sections of 
existing repaired pipe could be utilized and the valve positions configured to route fire 
water flow to the Power-House Buildings while the remaining HDPE piping is 
repaired.  The approximate cost and construction time of Long Term Alternative 3 
have not been calculated due to the infeasibility of the alternative. 
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Alternative 3 – Advantages 
 Most cost efficient alternative 
 Utilizes existing pump and water storage capacity, no need to provide 

temporary storage and pumping capacity 
 No temporary pipe cost 

 
Alternative 3 – Disadvantages 

 The existing system may continue to fail resulting in lapses in fire protection 
as the existing HDPE pipes are under repair 
 
 

Table 3 
Short Term Alternatives Cost and Time Comparison 

Short Term Alternatives Cost 
(USD) 

Construction 
Time 

Short Term Alternative 1 
Provide Temporary Fire Suppression Using Existing 
Pump Station and Fire Water Storage Tank and Additional 
Temporary Lines 

 3 weeks 

Short Term Alternative 2 
New Temporary Fire Suppression System  4 weeks 

Short Term Alternative 3 
Repair and Isolate Potions of the Existing System 

Not 
Practical 

Not Practical 

 

2.4 Short Term Recommendation 

The recommended short term alternative is Short Term Alternative 1, Provide 
Temporary Fire Suppression Using the Existing Pump and New Temporary Lines. 
Short Term Alternative 1 would cost approximately $28,000 and take approximately 
three (3) weeks to complete. 
 
Short Term Alternative 1 utilizes the existing fire water storage and pump capacities 
of the plant.  The initial section of pipe has had several of the HDPE pipe joints 
repaired between the pump house and Power-House Building A just before the 
existing pipe enters the building.  After applying any necessary long term repairs to 
this section of pipe, the new manhole could be located near the south west corner of 
Power-House Building A.  Locating the manhole here would minimize the required 
temporary piping requirements.  The minimum pipe requirements, coupled with 
utilizing the existing water storage and pump facilities, and completing the long term 
repairs for a section of pipe-loop, make this alternative the most attractive out of the 
alternatives presented in prior sections.  This alternative has the lowest cost and 
provides temporary full water supplied fire suppression service to the three Power-
House Buildings.  See Appendix 4, “Short Term Alternative 1” for the detailed cost of 
Short Term Alternative 1. 



Prepared for:                                                                                                                                      Prepared By: 
 Tetra Tech, Inc.                

                            Afghanistan Engineering Support Program 
 
 

02042013 WO-A-0090 Tarakhil Thermal Power Plant              Page 12 
 

3.0 Potential Long Term Solutions 

The long term solutions are aimed at permanently restoring complete fire suppression 
protection for Tarakhil TPP.  Specifically, correcting or replacing existing defective HDPE 
fire water distribution piping.  Three (3) alternatives were evaluated and are detailed below.  
For a comparison of the estimated costs and construction schedule of each alternative, see the 
end of this section. 

3.1 Long Term Alternative 1 – Total Replacement of the Water Distribution 
System 

Long Term Alternative 1 will require replacement of the existing HDPE piping 
including all 250 mm HDPE building connections and yard fire hydrant piping.  The 
cost information for total replacement uses Schedule 80 PVC pipe with push on or 
flanged joints and thrust blocking at appurtenant fittings.  The existing flanged gate 
valves and fire hydrants can be reused if found to be in working condition.  Long 
Term Alternative 1 would cost approximately  and take approximately 9 
weeks to complete.  A cost estimate and construction schedule is shown in Appendix 
6, “Long Term Alternative 1.” 
 
Alternative 1 – Advantages 

 Reliability of a properly designed and constructed fire water pipe 
 
Alternative 1 – Disadvantages 

 Highest cost to procure and install system, under this alternative the entire 
system will be replaced requiring excavation, installation backfill, and 
restoration of the facility 

 Time required to construct piping system and all the connections and plant 
restoration 

3.2 Long Term Alternative 2 - Partial Replacement of the Water Distribution 
System 

Under Long Term Alternative 2, select lines would be tested and, if suitable, would be 
left in place as part of the final repair. Lines to test could include the lines along the 
south, north, and east side of Power House Building C.  These lines has proven to be 
free of leaks up until this point and are located primarily within a gravel area which 
could be easily replaced in the future should the need arise.  See Section 1.0 
Background, of this report, for a history of the HDPE piping. 
 
To determine if there are additional leaks in the HDPE piping, the piping needs to be 
pressurized.  If additional leaks are found, these leaks should be repaired.  Once the 
repairs are complete, the HDPE piping could be pressure tested with the same PPI test 
procedures used in June 2012 and outlined in Section 1.0 Background, of this report. 
 
If there are no additional leaks after pressure testing, the fire suppression system could 
be put into service.  If additional leaks develop during the pressure testing, additional 
evaluation would be required. 
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Additional pressure testing could be used to identify leaks in specific sections of 
piping by configuring existing gate valves and isolating test segments of pipe.  This 
testing would provide the required data to allow selective replacement of pipe sections 
instead of replacing the entire system. 
 
After the test period, if it is determined that the entire system or parts of the system 
need to be replaced, the short term alternatives detailed in Section 2.0 and long term 
alternatives listed in the following sections should be implemented.  Long Term 
Alternative 2 would cost approximately   Construction time has not been 
calculated for this option.  A cost estimate and construction schedule is shown in 
Appendix 7, “Long Term Alternative 2.” 
 
Alternative 2 – Advantages 

 Potential cost savings from salvaging select sections of existing pipe 
 Potential shorter construction time than total replacement 

 
Alternative 2 – Disadvantages 

  Could cost more than option 1, if testing finds the pipes cannot be salvaged 
the system would need replacement anyway 

 Cost savings could be insignificant when compared with Long Term 
Alternative 1 

 Construction time could take longer than anticipated 
 Leaks could develop in the salvaged sections of pipe 
 There are many unknowns in this option 

3.3 Long Term Alternative 3 – Install Liner inside of the Existing HDPE Pipe 
System. 

Long Term Alternative 3 will require a contractor with specific expertise on how to 
install liner within existing HDPE pipes.  There are many alternatives available for 
liners in the USA for HDPE pipe such as cured in place and slip lining.  A specialty 
contractor with expertise to perform the work would be required.   Research indicates 
that this work is not common in Kabul, Afghanistan. The process involves removing 
the valves, tees, and elbows, sliding a smaller diameter pipe inside the existing pipe, 
and grouting the void between the two and refitting the valves, tees, and elbows. This 
turns out to be an effective solution where there are long runs of difficult to remove 
pipe. Based on Tt’s research, it seems there is a lack of expertise available in 
Afghanistan to perform such work, that the reduction of pipe diameter would require a 
substantial redesign of the system, and that the effort would be cost prohibitive in this 
environment.  The approximate cost and construction time of Long Term Alternative 
3 have not been calculated due to the infeasibility of the alternative. 
 
Alternative 3 – Advantages 

 Minimizes excavation 
 
Alternative 3 – Disadvantages 

 Most likely the highest cost 
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 Specialty contractor with expertise to perform the work in likely unavailable 
in Kabul, Afghanistan 

 Not cost effective, pipe lining is commonly cost effective for deep pipe repairs 
in difficult excavation location such as highly developed areas or under 
highways that make open cut excavation difficult or impossible, however, 
existing HDPE water fire pipe is shallow and easily accessible for excavation 

 Likely the longest construction time due to excavation ate the access pits at 
each of the system tees, valves, and elbows for installing the liner 

 Hydraulic capacity of the pipe will be after the liner is installed 
 Would still need to repair hydrants and building connections with other 

methods 
 
 

Table 4 
Long Term Alternatives Term Alternatives Cost and Time Comparison 

 
Long Term Alternatives Cost 

(USD) 
Construction 

Time 
Long Term Alternative 1 
Total Replacement of the Water Distribution System  9 Weeks 

Long Term Alternative 2 
Partial Replacement of the Water Distribution System  

No schedule 
provided 

Long Term Alternative 3 
Install Liner inside of the Existing HDPE Pipe System. 

Not 
Practical 

Not Practical 

3.4 Long Term Recommendation 

The purposes of the long term solutions are to permanently restore complete fire 
suppression protection for Tarakhil TPP.  
 
The recommended long term alternative is Long Term Alternative 1, Total 
Replacement of the Water Distribution System.  Long Term Alternative 1 would cost 
approximately  and take approximately nine (9) weeks to complete. 
 
A total replacement of all HDPE pipe, including the 250 mm pipe-loop and all 
building and fire hydrant pipes would be the most reliable way to ensure a working 
fire suppression system.  Schedule 80 PVC pipe was used to calculate the replacement 
cost.  It may be possible to re-use the existing gate valves and water hydrants in the 
new pipe system if their operating condition is determined to be satisfactory.  The 
existing defective HDPE pipe will be abandoned in place to minimize construction 
cost. A cost estimate and construction schedule is shown in Appendix 6, “Long Term 
Alternative 1.” 
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4.0 Conclusions 

Based on the analysis within this report, a Short Term Recommendation and a Long Term 
Recommendation have been made along with other suggestions for improvement. 
 
It is important to note again that the main objective of the short term alternatives is to 
temporarily provide fire suppression protection to the three Power-House Buildings (A, B, 
and C) while permanent deficiency repairs are performed on existing HDPE fire water piping.  
USAID has stated that for insurance purposes it is important to get the Power-House 
Buildings under the fire suppression system as soon as possible. 
 
With this in mind, the recommended short term alternative is Short Term Alternative 1, 
Provide Temporary Fire Suppression Using the Existing Pump and New Temporary Lines.    
Short Term Alternative 1 would cost approximately and take approximately three 
weeks to complete.  See Appendix 4, “Short Term Alternative 1” for the detailed cost of 
Short Term Alternative 1. 
 
The purposes of the long term solutions are to permanently restore complete fire suppression 
protection for Tarakhil TPP.  
 
The recommended long term alternative is Long Term Alternative 1 – Total Replacement of 
the Water Distribution System.  Long Term Alternative 1 would cost approximately  
and take approximately nine weeks to complete.  A cost estimate and construction schedule is 
provided in Appendix 6, “Long Term Alternative 1.” 
 
Regardless of the alternatives selected, flexible connections should be installed on the 
buildings connected to HDPE pipes.  There have been significant repairs on all of the Power-
House Building connections.  Since these building connections are rigid pipes, slight 
differential settlement of the soil or seismic activity can put tremendous stresses on the ridged 
pipe building connection joints.  Example manufacturer’s cut sheets of flanged flexible 
fittings are located in Appendix 8, “Flexible Joint Cut Sheet.”  
 
The approximate cost to install flexible connections at Power-House Buildings A, B, and C is 
an additional   The approximate cost to install flexible connection at all buildings (10 
total) is an additional  (these costs are already included in the recommended Long 
Term Alternative 1 – Total Replacement of the Water Distribution System). 
 
Any new piping should be installed under stringent QA and QC procedures, including the 
selection of the construction contractor (potential contractors should be evaluated on 
reputation and cost), a thorough shop drawing review process, compacted backfilling, pipe 
pressure testing, and construction observation. 
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Appendix 1  Pipe Repair Locations from DABS 
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Appendix 2  DABS Fire Suppression System Reports 



Fire Suppuration System Report  

 LBG Black &  Veatch give contract of completely work of TPP(Tarakhil Power Plant) to VICC and 

VICC  give the contract section of fire suppuration system networking  to Iranian company the 

name of company is (Pars) 

The pars company started work in TPP (Tarakhil Power Plant) on first September 2010 & they 

completed the networking of fire suppuration system on 30 November 2010 without warranty. 

 

 They used HDPE pipe Pn10 in Network of fire suppuration system 

 

 When the fire suppuration system is completed after that it’s broken from the joint place 31 

times in during 21 months. 

When Pars company handover this section of work to VICC after pressure test it’s broken from 

the joint place in a week. The VICC company offer Pars Company for reappearing of the broken 

HDPE pipe fire suppuration system and Pars Company fixed it 7 times without any good result 

because each joint broken twice. 

After that VICC offer the reappearing of HDPE pipe to KAWCC (Kabul Amo Water Supply & 

Construction Company). 

The KAWCC did the work for 24 times successful. 

When KAWCC reappear the broken joint place & after the tested it’s broken from the other joint 

place. When KAWCC active the fire suppuration system it worked for two days or more than two 

days but the longest time that fire suppuration system was active just for 20 days not more than 

that 

When VICC finished the warranty of this project LBG Black & Veatch offer to KAWCC for 

reappearing of the HDPE pipe fire suppuration system. 

KAWCC fixed or Wield 7 times the HDPE pipe of fire suppuration system for LGB /Black & 

Veatch. 

LBG / Black & Veatch had a meeting in TPP (Tarakhil Power Plant) & invited several company to 

be attend for solution of the fire suppuration system problem. 

LBG/B&V taught to all company that we want to solve this problem of fire suppuration system & 

what is the main point that we avoid from this problem.  

Every company given them opinions to LBG but LBG approved solution of KAWCC. 

 

Regarding of basic problems of fire suppuration system KAWCC give the complete information 

to LBG/Black & Veatch. There was several reasons that we face with broken or dative of fire 

suppuration system which I mention as a following. 

 

 Piping of network for the fire suppuration system should be change or replace cause the 

raw material of HDPE pipe which they used in TPP(Tarakhil Power Plant) PE100 it is not 

suitable for that much power  the must use PE80. 

 The pipe which used here wall thickness is very week cause of PN10, they must use 

Pn16. 



 The trench which excavated for the HDPE pipe it was not in same level because when 

the KAWCC fixed the broken pipe on site of NLCC Building They saw the miss level here, 

it needs to be equal level. 

 The Pipe and fitting instrument was not from same company because of that wall 

thickness of the pipe & fitting not matched with each other. 

 They  did not  followed standard  procedure the welding of HDPE pipe such as, facing of 

the pipe with fitting , making all surface of the pipe in equal level, cleaning of the 

welding place with the special materials, making the pressure gage off hydraulic  

machine according to standard procedure . 

 KAWCC suggest to LBG we should make instate of this valve box manholes which a 

person can go inter & fix the problem of valve or replace the valve easily & it can avoid    

From the exuviating concrete. 

Therefore LBG / Black & Veatch approved this method of work and he give the contract 

to KAWCC to make manholes there cause of short time LBG couldn’t be able to make all 

of that just they made one of that which is located between PCR B & PCR C. 

 

 Respectfully  

  

Tarakhil power plant Manager 

28.07.2012 

  

 

 

 

   

 



No Broking Date
Reappearing 

Date

Re‐Testing 

Date

Activaty of fire supreission 

since 2010 up to2012

Who Reappear the 

Brokan Joint

Place of 

Broke

1 5/13/2010 5/132010 5/13/2010                 Stop         Afghan pars    T&P

2 5/13/2010 5/132010 5/13/2010                 Stop         Afghan pars     T&P

3 5/13/2010 5/132010 5/13/2010                 Stop         Afghan pars     E& P

4 5/13/2010 5/132010 5/13/2010                 Stop         Afghan pars      P&P

5 5/13/2010 5/132010 5/13/2010                 Stop         Afghan pars T&P

6 5/17/2101 19/5/2010 5/20/2010       4  days opration run              KAWCC T&P

7 5/24/2010 25/5/2010 5/26/2010                 stop             KAWCC T&P

8 5/26/2010 27/5/2010 5/27/2010       3  days opration  run             KAWCC E&P

9 5/30/2010 6/2/2010 6/2/2010       5  days opration  run             KAWCC T&P

10 6/7/2010 6/15/2010 6/19/2010       11  days opration  run             KAWCC T&P

11 6/30/2010 7/3/2010 7/1/2010       6  days opration  run             KAWCC F&T

12 7/7/2010 7/19/2010 7/20/210       11  days opration  run             KAWCC F8P

13 7/30/2010 8/4/2010 8/4/2010       2  days opration  run             KAWCC T&P

14 8/7/2010 8/20/2010 8/28/2010       3  days opration  run             KAWCC P&P

15 9/1/2010 9/19/2010 9/20/2010      25 days opration  run              KAWCC F&E

16 1/4/2011 1/10/2011 1/11/2011      16 days opration  run              KAWCC E&P

17 1/27/2011 1/27/2011 1/29/2011                  Stop             KAWCC F&P

18 1/29/2011 2/4/2011 2/5/2011      7 days opration  run              KAWCC P&P

19 2/12/2011 3/4/2011 3/3/2011     19  days opration  run              KAWCC T&P

20 3/22/2011 3/24/2011 3/25/2011                  Stop             KAWCC P&P

21 3/25/2011 4/19/2011 4/19/2011     2  days opration  run              KAWCC R&P

22 4/21/2011 5/7/2011 5/8/2011                  Stop             KAWCC R&F

23 5/8/2011 5/14/2011 5/14/2011     1  days opration  run              KAWCC F&P

24 5/16/2011 5/17/2011 5/17/2011     1  days opration  run              KAWCC E&P

25 5/19/2011 6/10/2011 6/11/2011     6  days opration  run              KAWCC F&P

26 6/18/2011 6/22/2011 6/25/2011                  Stop             KAWCC R&F

27 6/18/2011 6/23/2011 6/25/2011                  Stop             KAWCC P&P

28 6/25/2011 7/15/2011 7/16/2011    1 4  days opration  run              KAWCC F&P

29 7/30/2011 8/15/2011 8/15/2011     8  days opration  run              KAWCC P&P

30 8/23/2011 9/4/2011 9/4/2011     2  days opration  run              KAWCC F&P

31 9/6/2011 9/23/2011 9/24/2011     1  days opration  run              KAWCC P&P

32 10/26/2011 1/6/2012 1/7/2012                   Stop             KAWCC F&P

33 1/7/2012 4/29/2012 4/30/2012       3 days opration  run              KAWCC E&P

34 4/30/2012 4/30/2012 5/1/2012                   Stop             KAWCC F&P

35 5/1/2012 5/14/2012 5/15/2012       1  days opration  run              KAWCC F&P

36 5/16/2012 5/25/2012 5/25/2012 10 days operation run             KAWCC F&P

37 6/22/2012 7/11/2012 Stop DABS F&P

38 12/2/2013 Stop under ground 

39 12/2/2013 Stop hydrant 

40 12/3/2013 Stop hydrant 

VICC means; Venco Imtiaz Construction Company. 

VICC has handed over the civil work to LBG by may 2010 and thy have finished their warranty by may 2011

you can see the broken times under warranty from May 2010 up to may 2011 there is 24 times.

Meaning of symbols P=Pipe    R=Resucer    E=Elbow    F=Flange    T=Tea

REPORT FOR THE FIRE SUPRESSION SYSTEM
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Appendix 3  Existing System Deficiencies 
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Appendix 4  Short Term Alternative 1 





Tarakhil Power Plant
Short Term Alternative (ST)

Bill of Quantities

Tetra Tech

Summary of Bill of Quantities for Short Term (ST)

Bill No. Description Price
1 Alternative ST - 1 $    

              
Bill No. Alternative ST - 1

Item No. Description Unit Qty. Unit Price Price
1.01 6 inch Schedule 80 PVC Pipe with installation LM 250
1.02 6inch Schedule 80 PVC elbow Ea. 8
1.03 6inch Schedule 80 PVC Tee fitting Ea. 1
1.04 6 inch PVC flange joint Ea. 42

1.05 Transition Flange from HDPE to PVC with installation Ea. 3
1.06 Flexible Joint with installation Ea. 3
1.07 Construction of water line access Man-hole LS 1
1.08 Clamp for the support of water pipe Ea. 85

1.09
Insulation cost for above ground water pipe for the winter 
season

LM 250

Sub Total
1.10 20 % for Contingency
1.11 20 % for the contractor Overhead and Profit

Grand Total

1 of 1 4/1/2013



ID Task 

Mode

Task Name Duration Start Finish

1 Short Term Fix Alternative #1 18 days Sat 4/20/13 Sat 5/11/13

2 Preliminary and General 9 days Sat 4/20/13 Tue 4/30/13

3 Mobilization 2 days Sat 4/20/13 Sun 4/21/13

4 Submittals and procurement 8 days Sat 4/20/13 Tue 4/30/13

5 Construction 12 days Thu 4/25/13 Sat 5/11/13

6 Supply and install 6 inch Schedule 80 
PVC Pipe with flanged fittings and 
accessories

7 days Thu 4/25/13 Sun 5/5/13

7 Construct water line access Man-hole 3 days Mon 4/29/13 Thu 5/2/13

8 Supply and install clamp for the support 
of water pipes

3 days Tue 4/30/13 Sat 5/4/13

9 Test the system 1 day Sun 5/5/13 Mon 5/6/13

10 Miscellaneous works and fixes 3 days Mon 5/6/13 Thu 5/9/13

11 Clean the site and demobilize 1 day Thu 5/9/13 Sat 5/11/13

12 Complete Task 0 days Sat 5/11/13 Sat 5/11/13

4/20

4/20 4/30

4/25 5/5

4/29 5/2

4/30 5/4

5/5 5/6

5/6 5/9

5/9 5/11

5/11

T F S S M T W T F S S M T W T F S S M T W T F S S

Apr 20, '13 Apr 27, '13 May 4, '13 May 11, '13

Task

Split

Milestone

Summary

Project Summary

Group By Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical Task

Progress

Page 1

Project: Tarakhil Powerplant Fire 

Date: Thu 3/28/13
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Appendix 5  Short Term Alternative 2 





Tarakhil Power Plant
Short Term Alternative

Bill of Quantities

Tetra Tech

Summary of Bill of Quantities for Short Term (ST)

Bill No. Description Price
1 Alternative ST - 2 $    

Bill No. Alternative ST - 2

Item No. Description Unit Qty. Unit Price Price
1.01 6 inch Schedule 80 PVC Pipe with installation LM 300
1.02 6inch Schedule 80 PVC elbow Ea. 10
1.03 6inch Schedule 80 PVC Tee fitting Ea. 1
1.04 6 inch Check Valve Ea. 1
1.05 6 inch Gate Valve Ea. 1
1.06 27500 liter  water storage tank Ea. 2
1.07 Flexible Joint with installation Ea. 3
1.08 Clamp for the support of water pipe Ea. 100
1.09 20 Horse Power Fire Water Pump Ea. 1

1.10
Insulation cost for above ground water pipe for the winter 
season LM 300

Sub Total
1.11 20 % for Contingency
1.12 20 % for the contractor Overhead and Profit

Grand Total

1 of 1 4/1/2013



ID Task Name Duration Start Finish

1 Short Term Fix Alternative #2 25 days Sat 4/20/13 Sun 5/19/13

2 Preliminary and General 17 days Sat 4/20/13 Thu 5/9/13

3 Mobilization 2 days Sat 4/20/13 Sun 4/21/13

4 Submittals and procurement 14 days Mon 4/22/13 Thu 5/9/13

5 Construction 16 days Tue 4/30/13 Sun 5/19/13

6 Supply and install 6 inch Schedule 80 PVC 
Pipe with flanged fittings,valves and 
accessories

9 days Tue 4/30/13 Sat 5/11/13

7 Supply and install clamp for the support of 
water pipes

4 days Sat 5/4/13 Wed 5/8/13

8 Supply and install two water tanks each 

55000 liter capacity

4 days Sat 5/4/13 Wed 5/8/13

9 Supply and install 20HP capacity fire water 

pump

2 days Sat 5/11/13 Mon 5/13/13

10 Test the system 1 day Mon 5/13/13 Tue 5/14/13

11 Miscellaneous works and fixes 3 days Tue 5/14/13 Sat 5/18/13

12 Clean the site and demobilize 1 day Sat 5/18/13 Sun 5/19/13

13 Complete Task 0 days Sun 5/19/13 Sun 5/19/13

4/20

4/22 5/9

4/30 5/11

5/4 5/8

5/4 5/8

5/11 5/13

5/13 5/14

5/14 5/18

5/18 5/19

5/19

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T

Apr 20, '13 Apr 27, '13 May 4, '13 May 11, '13 May 18, '13

Task

Split

Milestone

Summary

Project Summary

Group By Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical Task

Progress

Page 1

Project: Tarakhil Powerplant Fire 

Date: Thu 3/28/13
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Appendix 6  Long Term Alternative 1 



Tarakhil Power Plant
Long Term Solution Alternatives

Bill of Quantities

Tetra Tech

Summary of Bill of Quantities for Long Term Alternative LT-1

Bill No. Description Price

1
Alternative LT-1 : Complete replacement of the Water 
Distribution System with flange restrained DIP joint fittings 
and thrust blocking. 

$    

              
Bill No.1 Alternative LT-1 : Complete replacement with flange restrained DIP joint fittings and thrust blocking. 

Item No. Description Unit Qty. Unit Price Price
1.01 6 inch Schedule 80 PVC Pipe with installation LM 48 $
1.02 10-6 inch DIP Tee fitting Ea. 12 $
1.03 6 inch PVC flange joint Ea. 48 $
1.04 8 inch Schedule 80 PVC Pipe with installation LM 140 $
1.05 8inch DIP elbow Ea. 22 $
1.06 10-8 inch DIP Tee fitting Ea. 7 $
1.07 8 inch PVC flange joint Ea. 95 $
1.08 10 inch Schedule 80 PVC Pipe with installation LM 1140 $
1.09 10 inch DIP elbow Ea. 7 $
1.10 10 inch DIP Tee fitting Ea. 8 $
1.11 10 inch PVC flange joint Ea. 70 $
1.12 Flexible Joint with installation Ea. 11 $
1.13 Excavation CM 1328 $
1.14 Backfilling & Compaction CM 1328 $
1.15 Sand CM 265 $
1.16 Thrust Blocking CM 46 $

Sub Total
1.17 20 % for Contingency
1.18 20 % for the contractor Overhead and Profit

Grand Total

1 of 1 4/1/2013



ID Task Name Duration Start Finish

1 Total System Replacement Alternative #1 (Long Term) 55 days Sat 4/20/13 Sat 6/22/13

2 Preliminary and General 28 days Sat 4/20/13 Wed 5/22/13

3 Mobilization 6 days Sat 4/20/13 Thu 4/25/13

4 Submittals and procurement 25 days Mon 4/22/13 Wed 5/22/13

5 Construction 49 days Thu 4/25/13 Sat 6/22/13

6 Excavation and sand bedding 10 days Thu 4/25/13 Wed 5/8/13

7 Existing concrete demolition 8 days Thu 4/25/13 Mon 5/6/13

8 Supply and install Schedule 80 PVC Pipe with 
flanged fittings,valves and accessories

35 days Tue 4/30/13 Mon 6/10/13

9 Cast thrust blocks 23 days Thu 5/9/13 Wed 6/5/13

10 Backfill and compact trenches 22 days Mon 5/13/13 Sat 6/8/13

11 Test the system 1 day Mon 6/10/13 Tue 6/11/13

12 Repair demolished parts of concrete work 7 days Tue 6/11/13 Tue 6/18/13

13 Backkfill exposed joints 10 days Tue 6/11/13 Sat 6/22/13

14 Miscellaneous works and fixes 6 days Tue 6/11/13 Mon 6/17/13

15 Clean the site and demobilize 3 days Mon 6/17/13 Thu 6/20/13

16 Complete Task 0 days Thu 6/20/13 Thu 6/20/13

4/20 4/25

4/22 5/22

4/25 5/8

4/25 5/6

4/30 6/10

5/9 6/5

5/13 6/8

6/10 6/11

6/11 6/18

6/11 6/22

6/11 6/17

6/17 6/20

6/20

F T S W S T M F T S W S T M F T S W S T

Apr 20, '13 May 4, '13 May 18, '13 Jun 1, '13 Jun 15, '13

Task

Split

Milestone

Summary

Project Summary

Group By Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical Task

Progress

Page 1

Project: TTP Fire Supression Syste

Date: 28-Mar-2013
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Appendix 7  Long Term Alternative 2 





Tarakhil Power Plant
Long Term Solution Alternatives

Bill of Quantities

Tetra Tech

Summary of Bill of Quantities for Long Term Alternative LT-2

Bill No. Description Price

1
Alternative LT-2 : Partial Replacement of the Water 
Distribution System with flange restrained DIP joint fittings 
and thrust blocking. 

$     

              
Bill No.1 Alternative LT-2 : Partial Replacement with flange restrained DIP joint fittings and thrust blocking. 

Item No. Description Unit Qty. Unit Price Price
1.01 6 inch Schedule 80 PVC Pipe with installation LM 40
1.02 10-6 inch DIP Tee fitting Ea. 10
1.03 6 inch PVC flange joint Ea. 40
1.04 8 inch Schedule 80 PVC Pipe with installation LM 115
1.05 8inch DIP elbow Ea. 17
1.06 10-8 inch DIP Tee fitting Ea. 6
1.07 8 inch PVC flange joint Ea. 81
1.08 10 inch Schedule 80 PVC Pipe with installation LM 810
1.09 10inch DIP elbow Ea. 5
1.10 10inch DIP Tee fitting Ea. 7
1.11 10 inch PVC flange joint Ea. 53
1.12 Flexible Joint with installation Ea. 9
1.13 Excavation CM 965
1.14 Backfilling & Compaction CM 965
1.15 Sand CM 193
1.16 Thrust Blocking CM 38

Sub Total
1.17 20 % for Contingency
1.18 20 % for the contractor Overhead and Profit

Grand Total

1 of 1 4/1/2013
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Appendix 8  Flexible Joint Cut Sheet 
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